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INSTALLATION RESTORATION PRO GRAM
MONTHLY PROGRESS REPORT

ocToBER 1996

NAVAL FACILITIES ENGII\TEERING COMMAND
IIT]NTBRS POINT STIIPYARI)

1. PROGRESS DI]RING THE REPORT PERIOD

The activities described below were completed during the current report period. Those activities
described as complete in the previous monthly progress report have been omitted for brevity.
The facility status is as follows:

Field Work:

Remedial investigation fieldwork has been completed for Parcels B, C, and D. Field activities
conducted for Parcel E are described below.

The third round of groundwater samples is expected to be collected on schedule at the new
monitoring wells in November 1996.

The soil gas survey at Area of Concern (AOC)-74 (previously SI-74) previously scheduled to be
completed by mid-October 1996 was delayed due to the preparation of contractual documents
and is rescheduled to begin November 14,1996. The actual survey is expected to be completed
in one to two days.

Analysis of soil samples collected in IR-02 and IR-15 indicated dioxins and furans at low levels
at the surface, none were detected at depth. Several additional soil samples were collected at
three locations to help define the extent of contamination. Preliminary evaluation of the data
indicates mostly localized contamination. Several additional samples will be collected in
November at one of the three sites to complete the definition of the extent of contamination.

In Parcel E, four new groundwater monitoring wells have been installed off-facility, adjacent to
the western boundary of IR-01. The monitoring wells are expected to help define the direction
of groundwater flow in the A aquifer at the Hunters Point Shipyard (IDS) boundary. The third
round of groundwater samples are scheduled to be collected by November 15, 1996.
Groundwater level measurements will also be completed by that date.

Routine waste management tasks were performed during September, including collecting,
sampling, and accumulating investigation-derived waste (ID!V) in tanks and bins, and inspecting
bin locations and the decontamination pad.



Remedial Investigation Documents:

Parcel A: The Draft Parcel A Finding of Suitability to Transfer (FOST) was submitted to the
agencies for review on June 24. Comments were received on July 24 and 25, 1996, from U.S.
Environmental Protection Agency (EPA), Department of Toxic Substances Control (DTSC), and
the City and County of San Francisco. Responses will be submitted in the Draft Final Parcel A
FOST, now rescheduled for submittal in November 1996, pending completion of the letter of
concurence from the U.S. EPA concerning the completion of all the required environmental
investigation along with a letter from the RWQCB that confirms the completion of the UST
investigation and removal at UST S-812 in Parcel A.

Navy is currently investigating if a notification requirement for current storage of hazardous
substances in some buildings at Parcel A, specifically those used by artisan tenants, is needed.

RI Reports: The Draft Final Parcel D RI Report was submitted on October 25. Progress is
ongoing in the preparation of the Parcel C and E RI reports.

FS Reports: The Draft Final Parcel B Feasibility Study (FS) was submitted on September 3,
1996. Responses to any comments will be submitted to the agencies concurrent with the
incorporation of the responses into the draft final report. The Parcel D Draft FS was submitted
to the regulatory agencies on September 26,1996, and the Navy is expecting comments on
November 12,1996. Progress is ongoing in the preparation of the Parcel C FS report.

Proposed Plan Reports: The Navy prepared the Parcel B proposed plan (PP) and submitted the
plan to the regulatory agencies on September 3,1996. Preparation of the PP for Parcel D has
begun.

Record of Decision @OD): The Navy began preparation of the draft ROD for Parcel B.

Removal Actions:

Exploratory Excavations: Exploratory excavation removal activities were initiated on August
8 and continued through October. As of the last week of October the RAC contractor had
completed all but one exploratory excavation (EE-12),which requires shoring prior to
excavation. A shoring design has been prepared and is currently under review. Daily field
reports are being prepared by the contractor and submitted to the Navy for review.

IR-1/21 Industrial Landtitl Groundwater Plume: The Navy prepared the Final Action
Memorandum for IR-l/21 signed September 24,1996 and sent out October 3,lgg1. The final
action memorandum reflects agency comments. Preliminary field testing of the area by cone
penetrometer testing (CPT) and Hydropunch@ groundwater sampling is currently underway to
evaluate the soil and groundwater conditions along the alignment proposed for the sheet piling
portion of the action.



IR-3 Waste Oil Ponds: The Navy reviewed responses to the comments received from the
agencies and the community on the Draft Final Engineering Evaluation/Cost Analysis (EE/CA)
and draft action memorandums for IR-3. The Final Action Memorandum was completed and
submitted on october l, 1996. The Final EE/CA was included as Attachment A.

Storm Drains: Work began during the week of Septemb er 23-27 and consisted of initial
reconnaissance and setup for video surveying. The RAC contractor completed construction of
the treatment plant necessary to perform phase separation of the removed storm drain sediments.
Removal of sediments from the storm drain lines commenced on October L7. 1996 and will
continue for approximately 3 months.

Tank Farm (IR-6): This work is being performed by Public Works and CH2M Hill. The public
comment period on the EE/CA for this removal action began on June 26,1996. The Navy
proposed to dig up metal and PCB contaminated soil from the tank farm for off-site disposal..

Dty Dock 4: This project has been folded into the Parcel C Remedial Investigatior/ Feasibility
Study phase' Since this is no longer a removal action, this item will be deleted from this section.

Ecological Risk Assessment Phase 18:

The Draft Phase IB Ecological Risk Assessment Report has been divided into two Volumes:
Volume I, Part I Nature and Extent of Contamination, Part 2 Characterization of Risk to Aquatic
Receptors and Volume II, Chemistry and Toxicity Test Results. Volume I, Part I and Volume II
were submitted September 30, 1996. Volume [, Part 2 is to be submitted on November 15, 1996.
Writing of the Phase lB report continued. Currently, toxicity reference values (TRV) are being
discussed between the Navy and agencies at other Naval facilities; the resultant TRVs will be
applied at HPS

Radiation Issues:

Submittal of the Draft Final Phase III Radiation Investigation Field Work Plan was delayed
following regulatory agency requests for complete historical documentation to be included. The
Navy submitted the final draft of the field work plan to the regulatory agencies on October 15,
1996. Additionally, the Navy submitted to the agencies a technical memorandum that addresses
the tidal area sunounding IR-02 on June 28,1996. Written comments have been received from
the u.s. EPA, DTSC, and DHS and the Navy is currently reviewing responses.

Radiation-related field activities conducted during October included weekly inspections and
maintenance of drums and bins containing potentially radioactive tDW. The remaining drums
and bins of IDW from IR-01 and IR-02 will be chemically characterized and disposed of by a
naval subcontractor in November or December 1996. A subcontractor completed surveying and
sampling drums and bins of IDW in September. The screening was completed within two
weeks, with analytical results expected to be reported in November. Following the IDW survey
and authorization for release, the IDW will be transported off-site for disposal.

A water sample was collected from the subsurface secondary containment vault outside of
Building 364 to confirm that no gamma-emitting radionuclides were above discharge criteria as a
part of the Parcel D RI field investigation. Analytical results were inconclusive; thirefore, seven



additional samples have been collected and analyzed for gross alpha and beta radioactivity along
with gamma emitting radionuclides.

Community Relations:

The Draft Final Revised Community Relations Plan (CRP) was submitted to the regulatory
agencies on June ll,1996; comments were received from DTSC on July 3,1996. The Navy
agreed to respond to DTSC's comments in mid-October, 1996; however due to the need to
update the roster of new Restoration Advisory Board (RAB), the response to DTSC's comments
will be submitted in November.

2. MEETINGS AI\D REPORTS ST'BMITTEI)

Meetings:

The BCT/remedial project manager (RPM) meeting was held on october 16,1996.

A Restoration Advisory Board (RAB) meeting was held on October 23,1996. The RAB meeting
in October consisted of an informal discussion of the Parcel B Proposed Plan and a presentation
by the San Francisco Redevelopment Agency on a proposed redevelopment for a waste paper
recycling mill site at FIPS.

Documents Submitted in October 1996:

r Draft Final Proposed Plan for Parcel B

o Draft Parcel B Record of Decision (ROD)

o Draft Final ParcelD Remedial Investigation (RI) Report

. Supplemental Site-Specific Environmental Baseline Survey (SSEBS) and
Finding of Suitability to Lease (FOSL) for Building 606

e Response to Comments on the Draft Final Parcel B Feasibility Study

3. PROBLEMS ENCOIJNTERED AI\ID RESOLUTIONS

Off-site Access for Rf Work:

The Navy is currently evaluating the access issues involved in sampling off-site adjacent to IR-
7 and l8 in Parcel B. As was stated in Parcel B RI and Proposed Plan the contamination seen on
the Navy's property appears to be part of larger area occurring on the adjacent private properly
as well. To adequately determine the nature and extent of this contaminated area will require
sampling on this private property. In previous attempts to sample in the area the Navy has been
unable to obtain access. The Navy is investigating what legal options it may have available.



Petroleum-only Sites at HpS:

The Navy has started the identification of installation restoration sites within Parcels B through E
that contain (1) petroleum-only constituents (non-CERCLA hazardous substances) in soils; (i)
petroleum constituents with CERCLA substances in soils below screening levels; (3) CERCLA
substances in soils above screening levels; and (a) sites that require no further action. The
purpose is to segregate petroleum-only in soil and groundwater issues from CERCLA issues for
administrative purposes, and inclusion of these sites in a petroleum corrective action plan (CAp).
The preparation of these CAPs for all four parcels B, D, C, and E is expedited to begin in
November, pending receipt of. This work is being performed by AFA Construction.

Scope of the Basewide Rf Renort:

The current Federal Facility Agreement (FFA) lists a deliverable for a Basewide RI Repon to
accompany the delivery of the Parcel E RI Report. The scope of the Basewide RI is not currently
defined. Current discussions concerning the Basewide R[ are focusing on a Basewide ROD to
address ecological issues. The preparation of the draft Parcel E RI Report before the final
reports from the ecological risk assessment may result in a data gap which could support the
preparation of a Basewide RIIFS/ROD. The scope of a Basewide R[ report and potential
Basewide ROD are under discussion between the Navy and the BCT. The Navysubmitted a
proposed scope of work for the Basewide RI to the agencies on June 14,1996. The Navy and
BCT are still evaluating the need and or scope and submittal date for a Basewide RI.

Ecological Risk Assessment:

The current approach for the Phase 1B ecological risk assessment is to use those toxicity
reference values (TRV) for avian receptors which have been agreed to by the regulatory agencies
for use at other San Francisco Bay Navy installations. The goal of the approu"h ir to provide
assessments that use agreed-upon TRVs to establish a uniform Bay Area-wide approach. To
facilitate the use of this approach, the BCT agreed to delay the submittal of the risk
characterization portion of the Phase lB Ecological Risk Assessment Report until November 15,
1996. As a result, Part I of Volume 1 and Volume 2 were submitted in September to allow the
regulatory agencies to review them prior to the submission of Part 2 of Volume L

4. REPORTS AI\D ACTTYITIES FOR NOVEMBER 1996

Documents Scheduled for Submittal in November 1996:

o Draft Final Parcel A FOST

o Final Proposed Plan for parcel B

o Draft Phase lB Ecological Risk Assessment Volume l,part}

o Draft Parcel C Remedial Investigation Report

o Final Revised CommuniW Relations plan



Activities Planned for November 1996:

Field Investigations: Continue with the implementation of groundwater
sampling at Parcel E, and finish the soil gas survey at SI-74 in Parcel E.

Removal Actions: continue work at IR 1/21 and IR-6. continue the removals
at the exploratory excavations initiated in August 1996. Continue field work on
the storm drain removal action started in September 1996

Meetings: Attend the BCT/RPM meeting scheduled for early- to mid-
November 1996. Attend the Parcel B Proposed Plan / RAB meeting scheduled
for November 13, 1996.

Radiation Issues: Initiate the screening of Naval Radiation Defense Laboratory
(NRDL) sites which was originally scheduled for September 1996. Continue the
radiation-related waste management activities until Radiological Affairs Support
office's (RASO) contractor takes the IDW off-site. continue the preparation of
any response to comments if necessary for the Draft Final Phase III Radiation
lnvestigation Field Work Plan.

Rr/Fs Reports: continue the preparation of the Parcels c and E RI reports.

I Proposed Plan: Continue the preparation of the Final Parcel B proposed plan
after the close of the public comment period on November 25,1996 and the
public meeting to be held on November 13,1996.

o Draft Record of Decision (ROD) Document: Continue preparation of the
Parcel B ROD after receiving comments from the regulatory agencies on the
draft ROD submitted on October 17,1996.

r BCT Activities: Prepare for the monthly BCT/RPM meeting.

5. KEY PERSOIINEL CIIANGES

Anna Marie Cook, the U.S. EPA's RPM for Parcel B, will be leaving the FIPS project team
following the completion of the ROD on Parcel B. Claire Trombadore and Sheryl Lauth
EPA/RPMs are returning to the project working on parcels D and C respectively.

6. DELIYERABLES STATUS

This listing consists of installation deliverables organized by parcel, multiparcel (or facility
wide), and removal actions, and their status. Please note that as deliverables are completed, they
will no longer be included in subsequent progress reports.



Parcel A Reoorts

Draft Final Parcel A Finding of Suitability to Transfer
status: scheduled for submittal to the agencies following receipt of letters of
concurence from the EPA and RwQcB regarding completion of necessary
work.

Parcel B Reports

o Draft Final Parcel B Feasibility Study Report
Status: Submitted to the agencies on September 3,1996. Agency review period
is 30 days; still awaiting comments from the EpA.

Parcel C Reports

o Draft Parcel C RI Report
Status: Scheduled submittal to agencies on November 29, 1996. Agency review
period is 45 days. Cunently undergoing data interpretation and report
preparation.

o Draft Parcel C Feasibility Study Report
Status: Scheduled submittal to the agencies on February 27, lgg7. Agency
review period is 45 days.

Parcel D Reports

o Draft Final Parcel D RI Report
Status: Submitted to the agencies on October 25,1996. Agency review period
is 30 davs.

r Draft Parcel D Feasibility Study Report
Status: Submitted to the agencies on September 26,1996. Agency review
period is 45 days, comments due on November lZ,1996

o Draft Final Parcel D Feasibility Study Report
Status. Scheduled submittal to the agencies on December 26,1996. Agency
review period is 30 days.

Parcel E Reports

I Draft Radiation Investigation of the Tidal Area Surrounding the Bay Area
Landfi ll (IR-02) Technical Memorandum
Status: The report was submitted to the agencies on June 20,1996. The Navy is
currently awaiting agency comments from u.S. EpA, and is preparing responses
to comments to those received from DTSC and DHS.

o Draft Parcel E RI Report
Status: Scheduled submittal to agencies on April zg, lgg7. Agency review
period is 45 days. Currently performing quality control of the Parcel E database.



Parcel F Reports

o Draft Phase lB Ecological Risk Assessment Report
Status: Submitted Volume I Part l, and Volume 2 to agencies on September 30,
1996. Part 2 of Volume I is to be submiffed to the agencies on November 15,
1996. Agency review penc. i is 45 days and starts on November 15, 1996. The
Draft Final report is submi,ied 45 days after receipt of agency comments.

r Draft Final Results of Subsurface Radiation Investigation on Parcels B and E
Status: The report was submitted to the agencies in mid July. Waiting on
comments from the agencies.

o Draft Final Phase III Radiation Investigation Field Work Plan
Status: Submittal to the regulatory agencies on October 15, 1996. Discussion
between the Navy and agencies will be necessary to finalize specific agency
response to comments.

o Draft AnnualOU II Groundwater Monitoring Report
Status: Submitted to the agencies in June 1996.

o Draft Final Revised Community Relations plan
Status: To be delivered to the agencies in November, 1996.

o Final Basewide Environmental Baseline Survey
Status: Submitted to the agencies on June 3, 1996; no comments are expected
from the agencies.

o Draft Study of Groundwater Sampling Methods for Metals Technical
Memorandum
Status: Distributed to the agencies in May and currently awaiting comments.

o Draft Review of PCB Occurrences in Soil and Groundwater Technical
Memorandum
Status: Submitted to the agencies on June26,1996.

Removal Actions

o Draft Consffuction Summary Report of Pickling and Plate Yard Removal Action
Status: The draft report was submitted to the agencies on August 2,1996.
Agency comments were received on October 23, 1996.

o Draft Construction Summary Report of Exploratory Excavations
Status: To be prepared following completion of removal action

Draft Construction summary Report of IR-1/21 Groundwater Removal Action
Status: To be prepared following completion of removal action



Draft construction Summary Report of IR-3 Floating Product Removal Action
Status: To be prepared following completion of removal action

Draft Construction Summary Report of Storm Drain sediment Removal Action
Status: To be prepared following completion of removal action
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